

Final
EC-E-1965
TAP

AM-1866

OSA -4569-65

P. O. Box 272
Buffalo, N. Y.
(14221)

STAT

TO :

DATE : 17 November 1964

SUBJ. : PROGRESS REPORT--EC-E-1965

Enclosed are two (2) copies of our Progress Report
on Contract EC-E-1965, as of November 1, 1965.

The Financial Statement on this contract was mailed
to you earlier, with copy being sent to

STAT

Encs.

cc:

STAT

STAT

Firewall
IAP

PROGRESS REPORT

CONTRACT EC-E-1965

As of 1 JANUARY, 1966

SUBMITTED BY:

[Redacted Signature Box]

/ Program Manager

STAT

PROGRESS REPORT
CONTRACT EC-E-1965
As of 1 January 1966

Following is a summary of the work performed to date, with delivery dates or anticipated delivery dates:

<u>Item</u>	<u>Part No.</u>	<u>Description</u>	<u>Shipped Thru</u>	<u>Completion Date</u>
1	DN 55000-1	Parachute Assembly	5/31/65 (24 ea.)	Complete
2	DN 56000-1	Survival Kit	12/30/64 (20 ea.)	Complete
3a		Operating and Service Manual for Parachute	7/13/65 (55 ea.)	Complete
3a.1		Illustrated Parts Break-down - Parachute	Held in Bonded Stock 4/30/65 (1 ea.)	Complete
3b.2		Reproduced Cys. b.1	4/30/65 (100 ea.)	Complete
3c.1		Operation and Service Manual, Survival Kit	4/30/65 (1 ea.) Held in Bonded Stock	Complete
3c.2		Reproduced Cys. c.1	4/30/65 (100 ea.)	Complete
3d.1		Illustrated Parts Break-down - Survival Kit	4/30/65 (1 ea.) Held in Bonded Stock	Complete
3d.2		Reproduced Cys. d.1	4/30/65 (100 ea.)	Complete
3e.1		Operating and Service Manual with IPB - Hand-Held Ventilator	8/5/65 (1 ea.) Held in Bonded Stock	Complete
3e.2		Reproduced Cys. e.1	8/5/65 (55 ea.)	Complete
3f.1		Operating and Service Manual with IPB - Suit--Loading Valve	10/7/65 (1 ea.) Held in Bonded Stock	Complete
3f.2		Reproduced Cys. f.1	10/11/65 (55 ea.)	Complete

<u>Item</u>	<u>Part No.</u>	<u>Description</u>	<u>Shipped Thru</u>	<u>Completion Date</u>
3g.1		Operating and Service Manual with IPB-Portable Pressure Suit Test Kit	11/4/65 (1 ea.) Held in Bonded Stock	Complete
3g.2		Reproduced Cys. g.1	11/4/65 (55 ea.)	Complete
3h.1		Operating and Service Manual with IPB-- Test Stand	11/8/65 (1 ea.) Held in Bonded Stock	Complete
3h.2		Reproduced Cys. h.1	11/8/65 (55 ea.)	Complete
3i.1		Operating and Service Manual with IPB - Low Press. Switch Test Kit	8/25/65 (1 ea.) Held in Bonded Stock	Complete
3i.2		Reproduced Cys. i.1	8/25/65 (55 ea.)	Complete
4a	DN 71800-3	Test Stand	6/11/65 (2 ea.)	Complete
4b	DN 71825-1	Accessory Kit	6/24/65 (2 ea.)	Complete
4c	DN 22800-3	Dual Disconnect A.G.E.	5/24/65 (19 ea.)	Complete
4d	F 152-1000-3	Portable Ventilator LOX	5/24/65 (34 ea.)	Complete
4e	F204-4560-1	Suit Loading Valve	4/9/65 (8 ea.)	Complete
4f	F278-1760-1	Fill Fixture-Port Vent	7/27/65 (1 ea.)	Complete
4g	DN 78200-1	Chair w/side Table	2/10/65 (14 ea.)	Complete
4h	DN 70700-3	Full Pressure Suit - Test Kit	6/3/65 (14 ea.)	Complete
4i	DN 78300-3	Wall Console, Vent O ₂ & Communication	None	Awaiting GF 4 units 1/7/66
4j	DN 78300-1	Wall Console, Vent & O ₂	9/15/65 (6 ea.)	Complete
4k	DN 55500-1	Parachute Riggers Kit	3/23/65 (4 ea.)	Complete

Progress Report - EC-E-1965

Page 3

<u>Item</u>	<u>Part No.</u>	<u>Description</u>	<u>Shipped Thru</u>	<u>Completion Date</u>
41	F2881018-1	Wrench, Back Pan O ₂ Hose	3/23/65 (3 ea.)	Complete
4m	F2881016-1	Shut-Off Tool, Reducer	3/23/65 (3 ea.)	Complete
4n	DN 71700-3	Low Pressure Switch Test Kit	9/29/65 (6 ea.)	Complete
5	F2791020-1A	Mobile Ready Room Van	10/18/65 (2 ea.)	Complete
6	F2791040-2	Pilot Transport Van	11/30/65 (2 ea.)	Complete
7	F2791020-1A	Mobile Ready Room-- Spare Parts	None	1/15/66
8	F2791040-2	Pilot Transport Van-- Spare Parts	None	1/15/66
9		Manual for Mobile Ready Room Van	10/18/65 (4 ea.) (Masters held in Bond)	Complete
10		Manual for Pilot Trans- port Van	11/30/65 (4 ea.) (Masters held in Bond)	Complete
11		Miscellaneous Spares	99% Complete by 11/10/65	1/15/66

PROGRESS REPORT

CONTRACT EC-E-1965

As of 1 DECEMBER, 1965

SUBMITTED BY:

[Redacted Signature Box]

Program Manager

STAT

PROGRESS REPORT
CONTRACT EC-E-1965
As of 1 DECEMBER 1965

Following is a summary of the work performed to date, with delivery dates or anticipated delivery dates:

<u>Item</u>	<u>Part No.</u>	<u>Description</u>	<u>Shipped Thru</u>	<u>Completion Date</u>
1	DN 55000-1	Parachute Assembly	5/31/65 (24 ea.)	Complete
2	DN 56000-1	Survival Kit	12/30/64 (20 ea.)	Complete
3a		Operating and Service Manual for Parachute	7/13/65 (55 ea.)	Complete
3b.1		Illustrated Parts Break-down - Parachute	Held in Bonded Stock 4/30/65 (1 ea)	Complete
3b.2		Reproduced Cys. b.1	4/30/65 (100 ea.)	Complete
3c.1		Operation and Service Manual, Survival Kit	4/30/65 (1 ea.) Held in Bonded Stock	Complete
3c.2		Reproduced Cys. c.1	4/30/65 (100 ea.)	Complete
3d.1		Illustrated Parts Break-down - Survival Kit	4/30/65 (1 ea.) Held in Bonded Stock	Complete
3d.2		Reproduced Cys. d.1	4/30/65 (100 ea.)	Complete
3e.1		Operating and Service Manual with IPB - Hand-Held Ventilator	8/5/65 (1 ea.) Held in Bonded Stock	Complete
3e.2		Reproduced Cys. e.1	8/5/65 (55 ea.)	Complete
3f.1		Operating and Service Manual with IPB - Suit--Loading Valve	10/7/65 (1 ea.) Held in Bonded Stock	Complete
3f.2		Reproduced Cys. f.1	10/11/65 (55 ea.)	Complete

<u>Item</u>	<u>Part No.</u>	<u>Description</u>	<u>Shipped Thru</u>	<u>Completion Date</u>
3g.1		Operating and Service Manual with IPB - Portable Pressure Suit Test Kit	11/4/65 (1 ea.) Held in Bonded Stock	Complete
3g.2		Reproduced Cys. g.1	11/4/65 (55 ea.)	Complete
3h.1		Operating and Service Manual with IPB-- Test Stand	11/8/65 (1 ea.) Held in Bonded Stock	Complete
3h.2		Reproduced Cys. h.1	11/8/65 (55 ea.)	Complete
(1		Operating and Service Manual with IPB - Low Press. Switch Test Kit	8/25/65 (1 ea.) Held in Bonded Stock	Complete
3i.2		Reproduced Cys. i.1	8/25/65 (55 ea.)	Complete
4a	DN 71800-3	Test Stand	6/11/65 (2 ea.)	Complete
4b	DN 71825-1	Accessory Kit	6/24/65 (2 ea.)	Complete
4c	DN 22800-3	Dual Disconnect A.G.E.	5/24/65 (19 ea.)	Complete
4d	F 152-1000-3	Portable Ventilator LOX	5/24/65 (34 ea.)	Complete
(F204-4560-1	Suit Loading Valve	4/ 9/65 (8 ea.)	Complete
4f	F278-1760-1	Fill Fixture - Port Vent	7/27/65 (1 ea.)	Complete
4g	DN 78200-1	Chair w/side Table	2/10/65 (14 ea.)	Complete
4h	DN 70700-3	Full Pressure Suit - Test Kit	6/ 3/65 (14 ea.)	Complete
4i	DN 78300-3	Wall Console, Vent O ₂ & Communication	None	Awaiting GFE
4j	DN 78300-1	Wall Console, Vent & O ₂	9/15/65 (6 ea.)	Complete
4k	DN 55500-1	Parachute Riggers Kit	3/23/65 (4 ea.)	Complete

<u>Item</u>	<u>Part No.</u>	<u>Description</u>	<u>Shipped Thru</u>	<u>Completion Date</u>
41	F2881018-1	Wrench, Back Pan O ₂ Hose	3/23/65 (3 ea.)	Complete
4m	F2881016-1	Shut-Off Tool, Reducer	3/23/65 (3 ea.)	Complete
4n	DN 71700-3	Low Pressure Switch Test Kit	9/29/65 (6 ea.)	Complete
5	F2791020-1A	Mobile Ready Room Van	10/18/65 (2 ea.)	Complete
6	F2791040-2	Pilot Transport Van	11/30/65 (2 ea.)	Complete
7	F2791020-1A	Mobile Ready Room-- Spare Parts	None	12/30/65
8	F2791040-2	Pilot Transport Van-- Spare Parts	None	12/30/65
9		Manual for Mobile Ready Room Van	10/18/65 (4 ea.) (Masters held in Bond)	Complete
10		Manual for Pilot Trans- port Van	11/30/65 (4 ea.) (Masters held in Bond)	Complete
11		Miscellaneous Spares	98% Complete by 11/10/65	12/30/65